

INFORMATIONAL MEMORANDUM

TO: Transportation and Infrastructure Services Committee

FROM: Hari Ponnekanti, Public Works Director

BY: Griffin Lerner, Public Works Analyst

CC: Mayor Allan Ekberg

DATE: September 16, 2022

SUBJECT: Proposed 2023-2024 Biennial Budget Residential and Arterial Streets

ISSUE

Review Proposed 2023-2024 Biennial Budget and Capital Improvement Programs for Residential and Arterial Streets.

BACKGROUND

The City's Public Works Department manages Residential and Arterial Streets Programs to provide for public health, safety, and welfare through the design and construction of streets infrastructure. These programs are represented by Capital Funds 103 & 104, respectively. For the next biennium, these Capital Funds will not be receiving any General Fund transfers, relying solely on dedicated revenues, grants, and the existing fund balances.

DISCUSSION & FISCAL IMPACT

Residential Streets - 103 Fund

- S 119th Bridge/42nd Ave S Raised Crosswalk to be constructed in 2023.
- S 152nd St Safe Routes to School 100% Grant-funded design began in 2022. Grants permitting, construction to begin in 2023.
- 46th Ave S Safe Routes to School Grants permitting, design to begin in 2023 and construction to begin in 2024.
- Continued investment in Traffic Calming/Residential Safety Improvements with ARPA funding of \$400,000 in 2023 and 2024.

Arterial Streets - 104 Fund

- West Valley Highway due to be complete in early 2023.
- 42nd Ave Bridge Full \$32 Million cost of bridge replacement is funded by grants; due to complete 100% design by end of 2024.
- Allentown EIS due to be complete in early 2024
- Green River Trail Improvements construction will conclude by end of 2023.
- Transportation Element of Comprehensive Plan planning began in 2022, will conclude in 2023.
- Annual Overlay, ADA improvements, & Bridge Inspections continuing as planned

RECOMMENDATION

Transportation and Infrastructure Committee approval to forward the Residential and Arterial Street funds 103 and 104 section of the 2023-2024 Biennial Budget to the Committee of the Whole.

DIVISION: Residential Streets **FUND NUMBER:** 103 **POSITION:** Public Works Director

Description

The program provides for maintenance, lane widening, curbs and gutters, sidewalks, illumination and undergrounding of utilities of the residential street system.

2021-2022 Accomplishments

- Completed numerous improvements for the Traffic Calming/Residential Safety Program that included an Allentown Speed & Safety Study, two new RRFB crosswalks at Tukwila Community Center, an ADA ramp and revised RRFB crossing at 144th and 46th Ave S, two speed cushion sets on S 140th Street between TIB and 33rd PI S, two sets of speed cushions on 37th Avenue S between S144th St and S 142nd St, curb bulbs at S 140th Street at 37th Avenue S, and three new streetlights *Strategic Goals 1, 3, & 5*
- Received \$369,000 in grant funding and began design on S 152nd S Routes to School Strategic Goals 1, 3, & 5
- Received \$320,000 from Transportation Improvement Board in support of Macadam Complete Streets Strategic Goals 1, 3, & 5
- Added sidewalks to east side of roadway on Macadam Road S between Southcenter Blvd and S 144th St. Strategic Goals 1, 3, & 5

2023-2024 Outcome Goals

• Improve pedestrian safety in neighborhoods.

2023-2024 Indicators of Success

- Continue improvements for the Traffic Calming/Residential Safety Program.
- Complete design and construction of South 152nd St Safe Routes to School Project.
- Begin design of the Macadam Road S Complete Street and 46th Ave South Safe Route to School Projects.

Revenue and Expenditure Summary

		Re	sidential Street	Fund					
		Actual			Budget		Percent Change		
			Projected						
	2020	2021	2022	2022	2023	2024	2022-2023	2023-2024	
Operating Revenue									
General Revenue									
Utility Taxes - Solid Waste	\$-	\$-	\$-	\$-	\$ 650,000	• • • • • • • •	0.0%	-84.6%	
MVFT	267,504	294,508	284,800	250,000	268,800	268,800	7.5%	0.0%	
Total General Revenue	267,504	294,508	284,800	250,000	918,800	368,800	267.5%	-59.9%	
Miscellaneous Revenue									
Investment Earnings	-	667	1,000	20,000	1,000	1,000	-95.0%	0.0%	
Total Miscellaneous Revenue	-	667	1,000	20,000	1,000	1,000	-95.0%	0.0%	
Total Operating Revenue	267,504	295,175	285,800	270,000	919,800	369,800	240.7%	-59.8%	
Capital Project Revenue									
Grant Revenues	-	-	689,510	3,186,000	4,033,000	2,356,000	26.6%	-41.6%	
Road/Street Construction Svcs	(145,296)	-	-	-	-	-	0.0%	0.0%	
Total Capital Project Revenue	(145,296)	-	689,510	3,186,000	4,033,000	2,356,000	26.6%	-41.6%	
Transfers In - General Fund	1,050,000	-	-	-	-	-	0.0%	0.0%	
Transfers In - ARPA	-	100,000	400,000	400,000	400,000	400,000	0.0%	0.0%	
Total Revenue	1,172,208	395,175	1,375,310	3,856,000	5,352,800	3,125,800	38.8%	-41.6%	
Capital Projects	1						<u> </u>		
42nd Ave S Phase III Wtlnd Monitor	15,559	2.717	-	-	-	-	0.0%	0.0%	
Traffic Calming/Residential Safety	80,667	151,995	400,000	400,000	650,000	575,000	62.5%	-11.5%	
53rd Ave S	381,332	34,983	-	-	154,000	-	0.0%	-100.0%	
42nd Ave S Phase III (SC Blvd-160)	331,323	87	-	-	333,000	-	0.0%	-100.0%	
S 152nd St Safe Routes to School	-	2,498	435,213	2.600.000	4,015,000	-	54.4%	-100.0%	
46th Ave s Safe Routes to School	-	_,	-	510,000	510,000	2,070,000	0.0%	305.9%	
Macadam Rd s Complete Street	-	-	400,000	500,000	-	500,000	-100.0%	0.0%	
S 119th St Bridge/42nd Ave S	-	-	-	-	250,000	-	0.0%	-100.0%	
Total Capital Projects	808,881	192,280	1,235,213	4.010.000	5,912,000	3,145,000	47.4%	-46.8%	
		,200	.,===,==10	.,,	2,2 .=,000	2, 2, 000			
Beginning Fund Balance	141,586	504,912	707,807	707,807	847,904	288,704	19.8%	-66.0%	
Change in Fund Balance	363,327	202,895	,	,	,	(19,200)		-96.6%	
Ending Fund Balance (Net Working Capital)	\$ 504,912	\$ 707,807	,	\$ 553,807		\$ 269,504	-47.9%	-6.7%	


General Ledger Code Details

Revenues

		Actual			F	Projected		Budget		
GL Account Code	Account Description		2020		2021		2022	2022	2023	2024
Operating Revenues										
PW103100-316451	Utility Tx-Solid Waste Streets	\$	-	\$	-	\$	-	\$ -	\$ 650,000	\$ 100,000
PW103100-334039	State Grant-Transp Projects		-		-		180,510	-	-	-
PW103100-336071	Multimodal Transportation-City		28,531		28,740		28,000	-	28,800	28,800
PW103100-336087	MVFT Cities		238,972		265,767		256,800	250,000	240,000	240,000
PW103100-337721	Sound Transit System Access Fd		-		-		-	-	-	-
PW103100-361110	Investment Interest		-		667		1,000	20,000	1,000	1,000
Total Operating Revenues			267,504		295,174		466,310	270,000	919,800	369,800
PW103100-333202	DOT Indirect Fed Grant		-		-		369,000	2,736,000	-	-
PW103100-334035	State Agencies		-		-		140,000	450,000	-	-
PW103100-344100	Road/Street Maint/Repair Chrgs		(145,296)		-		-	-	-	-
PW103640-334039	State Grant-Transp Projects		-		-		-	-	4,033,000	2,356,000
Total Capital Project Rever	nues		(145,296)		-		509,000	3,186,000	4,033,000	2,356,000
PW103100-730000	Transfer In from General Fund		1,050,000		100,000		400,000	400,000	400,000	400,000
Non-Operating Revenues			1,050,000		100,000		400,000	400,000	400,000	400,000
Total Revenues		\$	1,172,207	\$	395,174	\$	1,375,310	\$ 3,856,000	\$ 5,352,800	\$ 3,125,800

Expenses

GL Account Code Account Description 2020 2021 2022 2023 2024 PM103100-511000 Statries 11,667 12,533 46,155 -<			Actual		Projected		Budget	
PM103000-512000 Earl Labor . 418 . </th <th>GL Account Code</th> <th>Account Description</th> <th>2020</th> <th>2021</th> <th>-</th> <th>2022</th> <th>-</th> <th>2024</th>	GL Account Code	Account Description	2020	2021	-	2022	-	2024
PMV01000_5-11000 Salarise 90.685 - - - -<	PW103100-511000	Salaries	11,697	12,593	46,158	-	-	-
PM101000-51000 Swarrine 124 - P/10101000000000000000000000000		Extra Labor	-	-	-	-	-	-
PM101000-51000 Swarrine 124 - P/10101000000000000000000000000	PW103100C-511000	Salaries	90.665	-	-	-	-	-
Total Staturies & Wages 102,486 13,884 60,861 - - - PVI103106-252000 PERS 15,15 1,56 4,64 4,73 - - - PVI103106-252000 Medical, Bontal, Life, Opical 75 44 256 - - - PVI103100-520000 FICA 6,911 - <td></td> <td></td> <td></td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td>-</td>				-	-	-	-	-
PMV103102-52000 FICA 894 972 3,511 - - - PV103100-52000 Industrial Insurance 333 311 568 - - - PV103100-52000 Redical, Denat, Life, Optical 75 44 2.36 - - - PV103100-52000 PECA 6,911 -				873	4,503	-	-	-
PMV103102-52000 FICA 894 972 3,511 - - - PV103100-52000 Industrial Insurance 333 311 568 - - - PV103100-52000 Redical, Denat, Life, Optical 75 44 2.36 - - - PV103100-52000 PECA 6,911 -			102.486		,	-	-	-
PM 103100-222000 PERS 1,515 1,546 4,731 - - - PW 103100-222000 Industrial Insurance 333 311 968 - - - - PW 103100-222000 PERS 11,665 -		FICA						
PW13010-524000 Industrial Instance 383 311 988 - - PW13010-525007 Self-insured Medical & Dental 2,540 2,337 8,909 - - - PW13010-525007 Self-insured Medical & Dental 2,540 -							_	
PW103100-525000 Medical, Dendi, Life, Optical 75 44 236 - - - PW103100-525007 Self-neural Medical & Dental 6,911 - - - - PW103100-525000 PERS 11,685 -				-	,	-	-	
PW103100-529097 Self-insured Medical & Dentel 2,440 2,337 8,909 -							_	
PV130100-22:000 PECA 6.911 -						_	-	_
PV103100C-622000 PERS 11,685 - <td></td> <td></td> <td></td> <td>2,007</td> <td>0,303</td> <td></td> <td>_</td> <td></td>				2,007	0,303		_	
PV103100-262000 Industrial Insurance 1.235 -								
PW1300C-252000 Medical, Denal, Life, Optical 881 - 92 - </td <td></td> <td></td> <td></td> <td>-</td> <td>_</td> <td>_</td> <td>-</td> <td>_</td>				-	_	_	-	_
PW10300C-526097 Self-Insured Medical & Dental 19,411 -				_	02		_	
PW 103200-524000 Industrial insurance (9) -				-		_	-	_
PW103800C-521000 FICA - 66 430 -				-	-	-	-	-
PW10380C-523000 PERS - 89 462 -			(9)	-	- 240	-	-	-
PW103800C-525097 Industrial Insurance -			-			-	-	-
PW103800C-525000 Medical, Dental, Life, Opical - 4 13 695 - - PW10300C-525007 Salf-Insured Medical & Dental - 113 695 -			-			-	-	-
PW103800C-525097 Self-Insured Medical & Dental - 113 695 - - Total Personnel Benefits 44,553 5,488 19,998 - - - PW103100-531000 Supplies-General - - 68 - - - PW103100-531000 Operating Supplies 59 74,283 -			-			-	-	-
Total Personnel Benefits 44,553 5,488 19,998 - - - PW103100-531000 Supplies-General - - 21 - <td< td=""><td></td><td></td><td>-</td><td></td><td></td><td>-</td><td>-</td><td>-</td></td<>			-			-	-	-
PW 103100-531000 Supplies-General - - 68 - <		Self-Insured Medical & Dental	-			-	-	-
PW103100-531001 Office Supplies - - 21 - - - PW103100-531003 Operating Supplies 59 74,293 -	Total Personnel Benefits		44,553	5,488	19,998	-	-	-
PW 103100-531003 Operating Supplies 59 74,293 -	PW103100-531000	Supplies-General	-	-	68	-	-	-
PW 103100-532002 Maintenance Supplies 88 -	PW103100-531001	Office Supplies	-	-	21	-	-	-
PW 103100-532004 Irrigation Supplies - 28 - PW 10340-541000Professio	PW103100-531003	Operating Supplies	59	74,293	-	-	-	-
PW103100-535000 Small Tool & Minor Equipment - 46,862 (180) - <	PW103100-532002	Maintenance Supplies	88	-	-	-	-	-
PW 103640-531003 Operating Supplies 1,161 1,082 -	PW103100-532004	Irrigation Supplies	-	28	-	-	-	-
PW103640-532000 Repairs & Maint Supplies -	PW103100-535000	Small Tool & Minor Equipment	-	46,862	(180)	-	-	-
PW103640-532001 Repair Supplies - 6,936 - PW103100-541007 <	PW103640-531003	Operating Supplies	1,161	1,082	-	-	-	-
PW103640-532002 Maintenance Supplies - - 4,046 - - - PW103640-532000 Small Tool & Minor Equipment 982 - 306,845 400,000 -	PW103640-532000	Repairs & Maint Supplies	-	-	-	-	-	-
PW 103640-535000 Small Tool & Minor Equipment PW 103640-535004 982 - 306,845 400,000 - PW 103100-541007 <	PW103640-532001	Repair Supplies	-	6,936	-	-	-	-
PW103640-535004 Traffic Control Devices/Tools 37,945 17,706 -	PW103640-532002	Maintenance Supplies	-	-	4,046	-	-	-
Total Supplies 40,235 146,908 310,800 400,000 - - PW103100-541000 Professional Services (18,720) - 11,271 - </td <td>PW103640-535000</td> <td>Small Tool & Minor Equipment</td> <td>982</td> <td>-</td> <td>306,845</td> <td>400,000</td> <td>-</td> <td>-</td>	PW103640-535000	Small Tool & Minor Equipment	982	-	306,845	400,000	-	-
PW103100-541000 Professional Services (18,720) - 11,271 - PW103200-541007	PW103640-535004	Traffic Control Devices/Tools	37,945	17,706	-	-	-	-
PW103100-541007 Contracted Services 23,474 - 64,641 - - - PW103100-549004 Employee Appreciation Svcs - - 105 -<	Total Supplies		40,235	146,908	310,800	400,000	-	-
PW 103100-549004 Employee Appreciation Svcs - - 105 - - - PW 103100C-541007 Contracted Services - - 80,000 - <td>PW103100-541000</td> <td>Professional Services</td> <td>(18,720)</td> <td>-</td> <td>11,271</td> <td>-</td> <td>-</td> <td>-</td>	PW103100-541000	Professional Services	(18,720)	-	11,271	-	-	-
PW103100C-541007 Contracted Services - - 80,000 -	PW103100-541007	Contracted Services	23,474	-	64,641	-	-	-
PW103100C-544000 Advertising - 1,347 - <th< td=""><td>PW103100-549004</td><td>Employee Appreciation Svcs</td><td>-</td><td>-</td><td>105</td><td>-</td><td>-</td><td>-</td></th<>	PW103100-549004	Employee Appreciation Svcs	-	-	105	-	-	-
PW103200-541000 Professional Services (1,401) - 155 - <td>PW103100C-541007</td> <td>Contracted Services</td> <td>-</td> <td>-</td> <td>80,000</td> <td>-</td> <td>-</td> <td>-</td>	PW103100C-541007	Contracted Services	-	-	80,000	-	-	-
PW103200-541007 Contracted Services 16,813 2,688 3,490 -<	PW103100C-544000	Advertising	-	1,347	-	-	-	-
PW103300-548000 Repair & Maint Services - 7,573 -	PW103200-541000	Professional Services	(1,401)	-	155	-	-	-
PW103640-541007 Contracted Services - - - - 575,000 770,00 PW103640C-541007 Contracted Services -	PW103200-541007	Contracted Services	16,813	2,688	3,490	-	-	-
PW103640C-541007 Contracted Services -	PW103300-548000	Repair & Maint Services	-	7,573	-	-	-	-
PW103700C-548000 Repair & Maint Services - 14,392 - <td>PW103640-541007</td> <td>Contracted Services</td> <td>-</td> <td>-</td> <td>-</td> <td>-</td> <td>575,000</td> <td>770,000</td>	PW103640-541007	Contracted Services	-	-	-	-	575,000	770,000
Total Services & Passthrough Pmts 20,165 26,000 159,661 - 575,000 770,000 PW103100C-565000 Construction Projects 48,581 - 66,213 1,070,000 -	PW103640C-541007	Contracted Services	-	-	-	-	-	-
PW103100C-565000 Construction Projects 48,581 - 66,213 1,070,000 -	PW103700C-548000	Repair & Maint Services	-	14,392	-	-	-	-
PW103200C-565001 Right of Way - - - 340,000 - - PW103300C-565000 Construction Projects 377,595 - 627,880 2,200,000 487,000 -	Total Services & Passthrough	Pmts	20,165	26,000	159,661	-	575,000	770,000
PW103200C-565001 Right of Way - - - 340,000 - - - PW103300C-565000 Construction Projects 3377,595 - 627,880 2,200,000 487,000 -	PW103100C-565000	Construction Projects	48,581	-	66,213	1,070,000	-	-
PW103300C-565000 Construction Projects 377,595 - 627,880 2,200,000 487,000 - PW103610C-565000 Construction Projects 34,755 - </td <td>PW103200C-565001</td> <td>•</td> <td></td> <td>-</td> <td>-</td> <td></td> <td>-</td> <td>-</td>	PW103200C-565001	•		-	-		-	-
PW103610C-565000 Construction Projects 34,755 -	PW103300C-565000	• •	377.595	-	627.880		487.000	-
PW103630C-565000 Construction Projects 55,957 -				-	-	-	-	-
PW103640-565005 Traffic Control Devices - - - - 4,850,000 2,375,000 PW103640C-565000 Construction Projects 14,462 -		•		-	-	-	-	-
PW103640C-565000 Construction Projects 14,462 -		•		-	-	-	4,850.000	2,375.000
PW103640C-565005 Traffic Control Devices -				-	-	-	-	_,,
PW103700C-565000 Construction Projects 70,092 -		-	-	-	-	-	-	-
Total Capital Expenditures 601,442 694,093 3,610,000 5,337,000 2,375,000			70,092	-	-	-	-	-
		,		-	604 003	3 610 000	5 337 000	2 375 000
Total Expenditures \$ 808,881 \$ 192,280 \$ 1,235,213 \$ 4,010,000 \$ 5,912,000 \$ 3,145,00								



DEPARTMENT: Public Works (104) **FUND:** Bridges and Arterial Streets **RESPONSIBLE MANAGER:** Hari Ponnekanti

Description

This program provides for the preliminary engineering, right-of-way, construction engineering, and construction of arterial streets and bridges. The program includes transportation comprehensive plans, streets, bridges, sidewalks, traffic control devices, widening, and lane additions. One-quarter percent real estate excise tax (REET) are used to fund projects.

2021-2022 Accomplishments

- Completed Annual Overlay and Repair and Annual Signal programs in 2021 and 2022. *Strategic Plan Goals 1, 3 & 5*
- Completed Annual Bridge Inspections and Repair Program in 2021 and 2022. Strategic Plan Goals 1, 3 & 5
- Completed construction of Boeing Access Road over Airport Way Seismic Retrofit Project. *Strategic Plan Goals 1, 3 & 5*
- Substantially completed construction of the West Valley Highway. Strategic Plan Goals 1, 3 & 5
- Achieved full funding for \$32 million 42nd Ave Bridge Replacement & completed 30% design.
 Strategic Plan Goals 1, 3 & 5
- Received \$989,000 in grant funding to support Green River Trail Improvements. Strategic Plan Goals 1, 3 & 5
- Began Transportation Element of Comprehensive Plan. Strategic Plan Goals 1, 3 & 5
- Hired Project Director to oversee Environmental Impact Statement for Allentown Truck Reroute; contracted with consultant to lead study. *Strategic Plan Goals 1, 3 & 5*

2023-2024 Outcome Goals

• Improve capacity, safety, and condition of arterial streets.

2023-2024 Indicators of Success

- Complete Annual Overlay and Repair and Annual Signal programs in 2023 and 2024.
- Complete Annual Bridge Inspections and Repair Program for 2023 and 2024.
- Complete 100% design of the 42nd Ave S Bridge Replacement Project.
- Complete construction of Green River Trail Improvements.
- Complete the Transportation Element of the Comprehensive Plan.
- Complete Environmental Impact Statement for Allentown Truck Reroute.
- Complete construction of Southcenter Blvd/65th Ave Traffic Signal.

Revenue and Expenditure Summary

		Bridge	es & Arterial Stre	eet F	und				
		Actual				Budget		Percent	Change
	2020	2021	Projected 2022		2022	2023	2024	2022-2023	2023-2024
Operating Revenue									
General Revenue									
Utility Taxes - Solid Waste	\$-	\$ 1,047,023	\$ 1,131,102	\$	800,000	\$ 490,000	\$ 1,100,000	-38.8%	124.5%
Parking Tax	199,524	488,144	670,870		400,000	600,000	600,000	50.0%	0.0%
Real Estate Excise Tax (REET)	320,567	1,516,767	1,097,301		500,000	500,000	500,000	0.0%	0.0%
Tech Fee	-	-	12,504		-	-	-		
Total General Revenue	520,091	3,051,933	2,911,777		1,700,000	1,590,000	2,200,000	-6.5%	38.4%
Miscellaneous Revenue									
Fines and Penalties	533	_	-		-	-	-	0.0%	0.0%
Other Income	12,200	104,100	137,565		80,000	80,000	80,000	0.0%	0.0%
Investment Earnings	13,462	933	8,284		30,000	5,000	5,000	-83.3%	0.0%
Total Miscellaneous Revenue	26,195	105,033	145,849		110,000	85,000	85,000	-22.7%	0.0%
Total Operating Revenue	546,286	2 156 066	3,057,626	_	1 910 000	1,675,000	2,285,000	-7.5%	26 40/
Total Operating Revenue	546,286	3,156,966	3,057,626		1,810,000	1,675,000	2,285,000	-7.5%	36.4%
Capital Project Revenue				1					
Traffic Impact Fees	406,730	251,088	273,342	1	161,000	200,000	200,000	24.2%	0.0%
Franchise Fees	-	-	-		-	75,000	450,000	0.0%	500.0%
Grant Revenues	1,380,699	1,261,113	5,951,902		6,400,000	2,779,000	16,225,000	-56.6%	483.8%
State Entitlements	137,423	150,215	145,960		140,000	144,800	144,800	3.4%	0.0%
Total Capital Project Revenue	1,924,852	1,662,416	6,371,204		6,701,000	3,198,800	17,019,800	-52.3%	432.1%
Transfers In - General Fund	-	1,666,850	1,300,000		1,700,000	-	-	-100.0%	0.0%
Total Revenue	2,471,138	6,486,232	10,728,830		10,211,000	4,873,800	19,304,800	-52.3%	296.1%
				1				1	
Capital Projects Salaries & Benefits (Overhead)	271,012	203,837	_		343,099	162,662	559,451	-52.6%	243.9%
Public Records Request	915	205,057	86		343,033	102,002		0.0%	0.0%
Wetland Monitoring	35,417	21,413	5,000		60,000	60,000	70,000	0.0%	16.7%
TIB Channelization Study	19,920	-	-		-	-	-	0.0%	0.0%
Traffic Calming/Res Safety	3,368	82	-		-	-	-	0.0%	0.0%
Traffic Counts	5,300	10,550	19,225		-	-	-	0.0%	0.0%
Annual Traffic Signals	44,829	22,020	40,000		50,000	130,000	130,000	160.0%	0.0%
Transportation Element of Comp Plan	1,338	-	397,000		-	300,000	70,000	0.0%	-76.7%
TUC Pedestrian/Bicycle Bridge	8,814	38,593	-		-	-	-	0.0%	0.0%
Boeing Access Rd Bridge/Airport Wy	855,939	1,114,766	11,559		-	-	-	0.0%	0.0%
S 196th/200th St Bridge	1,304	-	-		-	-	-	0.0%	0.0%
42nd Ave S Bridge Replacement	97,489	450,591	454,933		1,400,000	1,500,000	15,725,000	7.1%	948.3%
Overlay & Repair	485,692	1,280,300	1,650,000		1,400,000	1,400,000	1,400,000	0.0%	0.0%
Bridge Inspections	32,929	31,812	75,000		75,000	200,000	205,000	166.7%	2.5%
Strander Blvd Extension	625,428	-	-		-	-	-	0.0%	0.0%
West Valley Hwy (I-405-Strander Blvd)	455,825	327,983	4,498,000		3,200,000	-	-	-100.0%	0.0%
Boeing Access Rd Bridge Rehab	16	-	-		-	-	-	0.0%	0.0%
S 144th St Phase II (42nd Ave S - TIB)	161	-	-		-	-	-	0.0%	0.0%
42nd Ave Bridge Emergency Repair	-	192,984	62,746		-	-	-	0.0%	0.0%
ADA Improvements	-	16,103	35,000		35,000	100,000	50,000	185.7%	-50.0%
Allentown Truck Reroute	-	27,200	300,000	1	1,300,000	900,000	-	-30.8%	-100.0%
S 144th St Bridge - Sidewalks	-	-	4,000	1	-	-	-	0.0%	0.0%
Green River Trail Improvements	-	-	287,589	1	1,200,000	1,297,000	-	8.1%	-100.0%
Southcenter Blvd/65th Ave Signal APE/Industry Dr Intersection	-	-	-	1	100,000	100,000	1,000,000	0.0% -100.0%	900.0% 0.0%
Total Capital Projects	2,945,696	3,738,235	7,840,139	+	144,000 9,307,099	6,149,662	- 19,209,451	-100.0%	212.4%
				1			,,		
Transfers Out - General Fund	190,106	485,000	-	-	-	-	-	0.0%	0.0%
Total Expenditures	3,135,802	4,223,235	7,840,139	1	9,307,099	6,149,662	19,209,451	-33.9%	212.4%
Beginning Fund Balance	2,083,854	1,419,191	3,682,188	3	3,682,188	6,570,880	5,295,018	78.5%	-19.4%
Change in Fund Balance	(664,663)				903,901	(1,275,862)	95,349	-241.2%	-107.5%
Ending Fund Balance (Net Working Capital)	\$ 1,419,191	\$ 3,682,188	\$ 6,570,880	\$	4,586,089	\$ 5,295,018	\$ 5,390,367	15.5%	1.8%

Salary and Benefit Details

Bridges & Arterial Streets											
2022 2023 2023 Budget 2204 2204 Budget											
Position Description	FTE	FTE	Salaries Benefits	FTE	Salaries	Benefits					
Senior Program Manager	1	1	\$ 147,480 \$ 38,606	1	\$ 155,352	\$ 40,263					
Transportation Project Manager	1	1	130,668 53,245	1	138,624	54,997					
EIS Project Director	1	1	111,240 31,423	1	9,270	2,961					
Solid Waste Contract Coordinator	0	0		1	108,276	49,708					
Department Total	3	3	\$ 389,388 \$ 123,274	4	\$ 411,522	\$ 147,929					

General Ledger Code Details

Revenues

		Actual Projected			Projected		Budget			
GL Account Code	Account Description		2020		2021		2022	2022	2023	2024
Operating Revenues										
PW104100-316451	Utility Tx-Solid Waste Streets	\$	-	\$	1,047,023	\$	1,131,102	\$ 800,000	\$ 490,000	\$ 1,100,000
PW104100-318120	Parking Tax		199,524		488,144		670,870	400,000	600,000	600,000
PW104100-318350	REET 2 - Second Quarter Percnt		320,567		1,516,767		1,097,301	500,000	500,000	500,000
PW104100-321910	Franchise Fees		-		-		-	-	75,000	450,000
PW104100-322901	Oth Non-BL-Tech Fee		-		-		12,504	-	-	-
PW104100-336071	Multimodal Transportation-City		24,965		25,148		25,000	-	24,800	24,800
PW104100-336087	MVFT Cities		112,458		125,067		120,960	140,000	120,000	120,000
PW104100-359700	Penalty-Parking Tax		533		-		-	-	-	-
PW104100-361110	Investment Interest		13,462		933		8,284	30,000	5,000	5,000
Total Operating Revenues			671,508		3,203,081		3,066,021	1,870,000	1,814,800	2,799,800
PW104100-333202	DOT Indirect Fed Grant		1,113,845		1,261,113		2,901,793	-	1,740,000	225,000
PW104100-333203	Federal Grant-DOT		-		-		-	1,400,000	-	-
PW104100-334037	WSDOT Reg Mobility Grant		-		-		-	900,000	-	-
PW104100-334039	State Grant-Transp Projects		266,854		-		2,650,110	4,100,000	1,039,000	16,000,000
PW104100-334041	Complete Streets-TranspImp Brd		-		-		400,000	-	-	-
PW104100-345840	Traffic Impact Fees		406,731		251,088		273,342	161,000	200,000	200,000
PW104100-367120	Plan/Development Contributions		-		-		13,065	50,000	50,000	50,000
PW104100-367121	Concurrency Fees		12,200		104,100		124,500	30,000	30,000	30,000
Total Capital Project Revenue	es		1,799,630		1,616,301		6,362,810	6,641,000	3,059,000	16,505,000
PW104100-730000	Transfer In from General Fund		-		1,592,102		1,300,000	1,700,000	-	-
PW104100-730301	Transfer In from 301		-		74,748		-	-	-	-
Total Revenues		\$	2,471,138	\$	6,486,232	\$	10,728,830	\$ 10,211,000	\$ 4,873,800	\$ 19,304,800

Expenses

			Actu	ıal		Pro	jected		Budget	
GL Account Code	Account Description		2020		2021	2	022	2022	2023	2024
PW104100-511000	Salaries	\$	254,820	\$	204,765	\$	66,442	\$ -	\$ 111,240	\$ 117,546
PW104100-513000	Overtime		41		-		-	-	-	-
PW104100C-511000	Salaries		64,406		109,210		158,537	-	-	-
PW104200-511000	Salaries		6,667		-		3,302	-	-	-
PW104800C-511000	Salaries		-		3,560		191,440	258,434	278,148	293,976
Total Salaries & Wages			325,934		317,535		419,721	258,434	389,388	411,522
PW104100-521000	FICA		19,300		15,401		5,075	-	8,510	8,992
PW104100-523000	PERS		32,870		23,494		6,810	-	11,673	12,459
PW104100-524000	Industrial Insurance		3,678		2,339		1,100	-	344	723
PW104100-524050	Paid Family & Med Leave Prem		502		383		130 229	-	179	188 395
PW104100-525000 PW104100-525097	Medical, Dental, Life, Optical Self-Insured Medical & Dental		1,930 38,788		1,108 27,632		9,502	-	- 10,717	29,912
PW104100-525097 PW104100C-521000	FICA		4,894		8,571		9,502	-	10,717	29,912
PW104100C-523000	PERS		4,894 8,309		13,429		12,087	-	-	-
PW104100C-524000	Industrial Insurance		1,111		2,084		1,571	-	-	-
PW104100C-525000	Medical, Dental, Life, Optical		497		533		332	_		_
PW104100C-525097	Self-Insured Medical & Dental		9,256		22,819		27,393	_		_
PW104200-521000	FICA		500		-		246	-	_	_
PW104200-523000	PERS		857		-		339	-	_	_
PW104200-524000	Industrial Insurance		14		(1)		10	_	-	_
PW104200-525000	Medical, Dental, Life, Optical		73		-		6	-	-	-
PW104200-525097	Self-Insured Medical & Dental		562		-		400	-	-	-
PW104800C-521000	FICA		-		-		14,482	19,757	21,278	22,489
PW104800C-523000	PERS		-		-		19,623	25,362	29,189	31,158
PW104800C-524000	Industrial Insurance		-		-		965	677	2,826	2,967
PW104800C-524050	Paid Family & Med Leave Prem		-		-		412	366	447	470
PW104800C-525000	Medical, Dental, Life, Optical		-		-		1,178	2,277	1,284	1,348
PW104800C-525097	Self-Insured Medical & Dental		-		-		25,981	36,226	36,828	36,828
Total Personnel Benefits			123,143		117,790		144,121	84,665	123,274	147,929
PW104100-531003	Operating Supplies		376		352		-	-	-	-
PW104100-531004	Event Food		-		-		33	-	-	-
PW104100-532002	Maintenance Supplies		177		-		-	-	-	-
PW104100-532004	Irrigation Supplies		-		69		-	-	-	-
PW104100C-531004	Event Food		-		-		13	-	-	-
PW104640-535004	Traffic Control Devices/Tools		-		22,020		18,876	-	-	-
Total Supplies			553		22,441		18,922	-	-	-
PW104100-541000	Professional Services		538,305		(163,084)		300,000	300,000	-	-
PW104100-541006	Consulting Services		75,443		194,539		-	-	-	-
PW104100-541007	Contracted Services		25,670		296,890		33,304	-	1,340,000	525,000
PW104100-541010	Inspection Services & Permits		9,859		11,611		- ,	-	-	-
PW104100-544001	Legal & Public Notices		2,705		1,270		4	-	-	-
PW104100-547026	Surface Water utility		2,795		-		-	-	-	-
PW104100-548002	Maintenance Services		167,412		-		- 596	-	-	-
PW104100C-541000 PW104100C-541007	Professional Services Contracted Services		-		- 197,404		596 147,480	-	-	-
PW104100C-544007 PW104100C-544001	Legal & Public Notices		204,900 274		1,306		147,400	-	-	-
PW104100C-544001 PW104200-541000	Professional Services		274 18,508		1,306		- 59,204	- 60,000	-	-
PW104200-541000 PW104200-541006	Consulting Services				-		59,204	60,000	-	
PW104200-541008 PW104200-541007	Contracted Services		4,214 16,737		- 21,747		-	-	-	
PW104200-541007 PW104200-541010	Inspection Services & Permits		10,737		21,747		-	-	-	
PW104200-548001	Repair services		246,105		- 737,779		- 850,000	- 1.425.000	-	-
PW104300-548001 PW104300-548008	Non-Capital Improvements		240,105		131,119		000,000	1,423,000	1,400,000	1,400,000
PW104500-541007	Contracted Services		-		- 1,067,799		-		1,400,000	1,400,000
PW104500-548000	Repair & Maint Services		-		1,039,468)		-	-	-	-
PW104500-548000 PW104500-548001	Repair & Maint Services		-	(1,039,468)		-	-	-	-
PW104500C-548001	Repair services						1,392	-	-	
10000-040001	Repair services	1	- 9,417		60,435		1,392	-	-	-
P\\/104610-548001		1			99,850		-	-	-	-
PW104610-548001	•									-
PW104640-541007	Contracted Services		- 47 594					_	_	_
PW104640-541007 PW104640-548000	Contracted Services Repair & Maint Services		47,594		-			-	-	-
PW104640-541007 PW104640-548000 PW104640-548001	Contracted Services Repair & Maint Services Repair services				- 37,419		-	-	-	-
PW104640-541007 PW104640-548000	Contracted Services Repair & Maint Services				-			-	-	-

Expenses

		Actual		Projected		Budget	
GL Account Code	Account Description	2020	2021	2022	2022	2023	2024
PW104100C-565000	Construction Projects	508,646	665,327	1,251,924	2,244,000	1,297,000	-
PW104200C-565000	Construction Projects	-	-	-	-	100,000	1,000,000
PW104200C-565002	Roadway	-	-	-	1,300,000	-	-
PW104300C-565000	Construction Projects	-	-	3,127,470	2,200,000	-	-
PW104300C-565005	Traffic Control Devices	-	-	1,265	-	-	-
PW104500C-565000	Construction Projects	-	-	253,518	1,400,000	1,500,000	15,725,000
PW104500C-565005	Traffic Control Devices	-	-	52,978	-	-	-
PW104610C-565000	Construction Projects	-	-	251,765	-	-	-
PW104630C-565000	Construction Projects	-	-	189,528	-	-	-
PW104640C-565000	Construction Projects	-	-	590,107	-	-	-
PW104700C-565000	Construction Projects	-	-	146,838	-	-	-
PW104800C-564000	Machinery & Equipment	-	-	-	35,000	-	-
PW104800C-565000	Construction Projects	606,959	869,098	-	-	-	-
Total Capital Expenditures		1,115,605	1,534,425	5,865,394	7,179,000	2,897,000	16,725,000
PW104100-750301	Transfer Out to 301	190,106	485,000	-	-	-	-
Total Expenditures		\$ 3,135,802 \$	4,223,235	\$ 7,840,139	\$ 9,307,099	\$ 6,149,662	\$ 19,051,467

CITY OF TUKWILA CAPITAL PROJECT SUMMARY 2023 - 2028 RESIDENTIAL STREETS 103 Fund

CIP Page #	PROJECT TITLE	2023	2024	2025	2026	2027	2028	TOTAL	**Other Sources	After Six Years
2	S 119th St Bridge/ 42nd Ave S Raised C	250	0	0	0	0	0	250	175	0
3	Traffic Calming/Residential Safety	650	575	650	650	650	650	3,825	1,425	650
4	S 152nd St Safe Routes to School	4,015	0	0	0	0	0	4,015	3,300	0
5	46th Ave S Safe Routes to School	510	2,070	0	0	0	0	2,580	2,064	0
6	Macadam Rd South Complete Street	0	500	3,100	0	0	0	3,600	3,250	0
7	42nd Ave S Phase IV (S 139 - S 131)	0	0	0	0	0	0	0	0	5,590
	Grand Total	5,175	3,145	3,750	650	650	650	14,020	9,939	6,240

** Denotes other funding sources, grants, or mitigation.

Changes from 2021 to 2023 CIP: Additions


S 119th St Bridge/ 42nd Ave S Raised Crosswalk and RRFB

2023 to 2028

PROJECT:	S 119th St Bridge/ 42nd Ave S Raised Crosswalk and RRFB Project No. 92210301
DESCRIPTION:	Install raised crosswalk, curb bulbs, and a Rectangular Rapid Flashing Beacon on 42nd Ave S at the intersection of the S 119th street pedestrian bridge.
JUSTIFICATION:	Enhance safety for pedestrians crossing at S 119th Street/42nd Ave S and encourages transportation choices for the neighborhood.
STATUS:	
MAINT. IMPACT:	New crosswalk and pedestrian flashing beacon will need to be maintained.
	Peoidential improvements and traffic coloring features to reduce anode and improve pedestrian and biovelo

COMMENT: Residential improvements and traffic calming features to reduce speeds and improve pedestrian and bicycle safety. Grants submitted to WSDOT and TIB for 2023/2024 funding.

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design			30							30
Land (R/W)										0
Const. Mgmt.			35							35
Construction			185							185
TOTAL EXPENSES	0	0	250	0	0	0	0	0	0	250
FUND SOURCES										
Proposed Grant			175							175
Awarded Grant										0
Mitigation Expected										0
103 Fund Balance	0	0	75	0	0	0	0	0	0	75
TOTAL SOURCES	0	0	250	0	0	0	0	0	0	250




2023 to 2028

safety such as the speed cushions, RRFB crossings, LED enhanced signs, Radar driver feedback signs, etc.


PROJECT:	Traffic Calming/Residential Safety Improvements	Project No. 80010301
DESCRIPTION:	Programmatic approach to addressing neighborhood traffic concerns the Residential street improvements with sidewalks, safety improvements, a	
JUSTIFICATION:	Neighborhood revitalization by improving residential streets.	
STATUS:	Future candidates are listed in the citywide comprehensive update and residential street improvements, sidewalks, and bike lanes.	safety-based prioritization of
MAINT. IMPACT:	Varies, depends on treatment(s) used.	
COMMENT:	Residential improvements and traffic calming features to reduce speeds	

FINANCIAL Through Estimated (in \$000's) BEYOND TOTAL **EXPENSES** Design 1,192 Land (R/W) Const. Mgmt. Construction 3,783 TOTAL EXPENSES 4,975 FUND SOURCES ARPA Awarded Grant Proposed Grant 1,675 Mitigation Expected **ARPA** Funding 2,500 **TOTAL SOURCES** 5,475




PROJECT:	S 152nd St Safe Routes to School	Project No. 91710303					
DESCRIPTION:	Install curb, gutter, and sidewalks on both sides of S 152nd St, including wide feet to construct an on-street parking lane as a buffer between the roadway a						
JUSTIFICATION:	Enhance safety for students walking to Foster High School, Showalter Middle School, and Thorndyke Elementary School and encourage transportation choices for the neighborhood.						
STATUS:	Design funded, construction pending SRTS grant funding.						
MAINT. IMPACT:	New sidewalk and pavement will need to be maintained.						
COMMENT:	Sound Transit System Access Fund Grant of \$369k for design. Apply for SR	TS grant in 2021 for construction.					

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design		453								453
Land (R/W)			15							15
Const. Mgmt.			400							400
Construction			3,600							3,600
TOTAL EXPENSES	0	453	4,015	0	0	0	0	0	0	4,468
FUND SOURCES										
Awarded Grant		369								369
Proposed Grant			3,200	-						3,200
Solid Waste Utility Ta	x		100							100
Surface Water Fund		84								84
103 Fund Balance	0		715	0	0	0	0	0	0	715
TOTAL SOURCES	0	453	4,015	0	0	0	0	0	0	4,468



PROJECT:	46th Ave S Safe Routes to School	Project No. 91710301				
DESCRIPTION:	Install curb, gutter, and sidewalk on the west side of 46th Avenue South. Insta the southeastern corner of 46th Ave S and S 144th St and a raised crosswalk pedestrian-activated flashing beacons.					
JUSTIFICATION:	Enhance safety for students walking to Foster High School and Showalter Middle School and encourages transportation choices for the neighborhood.					
STATUS:	RRFB at 46th Ave S & S 144th St Intersection in 2019 as part of the Neighbor	rhood Traffic Calming Program.				
MAINT. IMPACT:	New sidewalk, pavement, and pedestrian flashing beacon will need to be mai	ntained.				
COMMENT:	Safe Routes to School grant submitted in April 2018, but unsuccessful. Apply and in 2022 for construction.	for SRTS grant for design in 2020				

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design			270							270
Land (R/W)			240							240
Const . Mgmt.				270						270
Construction				1,800						1,800
TOTAL EXPENSES	0	0	510	2,070	0	0	0	0	0	2,580
FUND SOURCES										
Awarded Grant										0
Proposed Grant			408	1,656						2,064
Mitigation Actual										0
Mitigation Expected										0
103 Fund Balance	0	0	102	414	0	0	0	0	0	516
TOTAL SOURCES	0	0	510	2,070	0	0	0	0	0	2,580




2023 to 2028

PROJECT:	Macadam Rd South Complete Street	Project No. 91710302
DESCRIPTION:	Construction of a complete street design for Macadam Rd South between S The project will require roadway widening and re-channelization to add 5-foo both sides of the roadway, and includes illumination, curb, and storm drainage	ot bike lanes and 5-foot sidewalks on
JUSTIFICATION:	Enhance safety for students walking to Foster High School and Showalter M transportation choices for the neighborhood.	liddle School and encourages
STATUS:		
	Numerical states and the second states of the first state for a d	

MAINT. IMPACT: New sidewalk and pavement will need to be maintained.

COMMENT:WSDOT Pedestrian/Bicycle grant submitted in April 2018, but unsuccessful. Match will be the WaterCOMMENT:Improvements. Apply for same grant in 2020 for design and 2022 for construction. Sidewalk on East side of
roadway completed in 2022.

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design				400						400
Land (R/W)				100						100
Const . Mgmt.					400					400
Construction		400			2,700					3,100
TOTAL EXPENSES	0	400	0	500	3,100	0	0	0	0	4,000
FUND SOURCES										
Awarded Grant										0
Proposed Grant		320		450	2,800					3,570
Mitigation Actual										0
Mitigation Expected										0
Fuel Tax	0	80	0	50	300	0	0	0	0	430
TOTAL SOURCES	0	400	0	500	3,100	0	0	0	0	4,000



CITY OF TUKWILA CAPITAL PROJECT SUMMARY 2023 - 2028 BRIDGES & ARTERIAL STREETS 104 Fund

CIP Page #	PROJECT TITLE		2023	2024	2025	2026	2027	2028	TOTAL	**Other Sources	After Six Years
9	42nd Ave S Bridge Replacement		1,500	15,725	13,500	0	0	0	30,725	30,725	0
10	Allentown Truck Reroute		900	0	0	0	0	0	900	0	0
11	Green River Trail Improvements		1,297	0	0	0	0	0	1,297	989	0
12	Annual Overlay and Repair Program	Р	1,400	1,400	1,400	1,400	1,500	1,500	8,600	0	1,650
13	Annual Bridge Inspections and Repairs	Р	200	205	215	220	230	235	1,305	0	240
14	ADA Improvements	Ρ	100	50	50	50	50	50	350	0	50
15	Annual Traffic Signal Program	Ρ	130	130	130	130	150	150	820	0	150
16	Wetland & Environmental Mitigation	Ρ	60	70	70	70	70	70	410	0	70
17	Transportation Element of Comp Plan		300	0	0	0	0	0	300	240	650
18	S 119th St Pedestrian Bridge Painting		0	200	0	0	0	0	200	0	0
19	Southcenter Blvd/65th Ave S Signal	*	100	1,000	0	0	0	0	1,100	1,100	0
20	APE/Minkler Blvd Intersection	*	0	0	144	1,570	0	0	1,714	1,320	0
21	S 144th St Bridge - Sidewalks		0	0	0	579	2,690	0	3,269	2,500	0
22	APE/Industry Dr Intersection	*	0	0	85	657	0	0	742	571	0
23	S 133 St/SR599 Intersection	*	0	0	0	0	0	350	350	0	2,070
24	Minkler Blvd (APW - S/C Pkwy)	*	0	0	0	0	300	2,252	2,552	2,600	0
25	E Marginal Way (BAR - S 112 St)	*	0	0	50	0	0	0	50	16	3,300
	S 140th St Intersection Improvements		0	0	0	0	0	0	0	0	1,400
	TUC/TOD Pedestrian Improvements		0	0	0	0	0	0	0	0	4,250
	Tukwila Int'l Blvd Phase IV	*	0	0	0	0	0	0	0	0	5,050
	Tukwila Int'l Blvd/S 116th Wy/SR599		0	0	0	0	0	0	0	0	4,675
	Traffic Signal Interconnect Program	*	0	0	0	0	0	0	0	0	3,000
	S 168 St (S/C Pkwy - APE)		0	0	0	0	0	0	0	0	23,244
	Southcenter Blvd (I-5 - 61st Ave Br)		0	0	0	0	0	0	0	0	20,000
	Rockery Replacement Program		0	0	0	0	0	0	0	0	525
	S 180 St/Andover Pk W Intersection		0	0	0	0	0	0	0	0	235
	S 143 St (Interurban - Duwamish)		0	0	0	0	0	0	0	0	100
	Grand Total		5,987	18,780	15,644	4,676	4,990	4,607	54,684	40,061	70,659

* Traffic Impact Fee List Projects (fees must be used within 10 years).

** Denotes other funding sources, grants, or mitigation.

P - Preservation accounting codes per GASB 34

Project sheets scheduled beyond 2028 can be found in the City's website under Public Works Capital Improvement Program.


<u>Changes from 2021 to 2023 CIP:</u> <u>Additions:</u> Allentown Truck Reroute

Deleted:

West Valley Hwy (I-405 - Strander Blvd) BAR over Airport Way Seismic Retrofit

PROJECT:	42nd Ave S Bridge Replacement	Project No.	91810404					
DESCRIPTION:	Design and construct a replacement structure for the existing 42nd Ave S Br Center.	idge near the T	ukwila Community					
JUSTIFICATION:	The current bridge has a sufficiency rating of 7.6 (out of 100), is load restricted for AASHTO Type 3 trucks and is structurally deficient. Truck speed was reduced to 15 mph in 2018, and reduced to one lane in 2021.							
STATUS:	The project is currently in the design phase, with 30% design complete. Proj in early 2024 and be complete by end of 2025.	ect construction	is anticipated to begin					
MAINT. IMPACT:	New bridge.							
COMMENT:	Council approved 30% design with City funding of \$1M. The City has secure grants- \$1.5M in Surface Transportation Program funding (13.5% match), \$7 match), and \$17M in Move Ahead Washington funding (no match).	01	, ,					

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	568	1,040	1,000							2,608
Land (R/W)			200							200
Const. Mgmt.			300	2,000	1,800					4,100
Construction				13,725	11,700					25,425
TOTAL EXPENSES	568	1,040	1,500	15,725	13,500		0	0	0	32,333
FUND SOURCES										
PSRC Grant	145	900	455							1,500
Local Bridge Grant				6,000	6,000					12,000
MAWA Grant				9,500	7,500					17,000
Congressional Funds			1,045	225						1,270
Solid Waste Utility Tax	423	140								563
City Oper. Revenue	0								0	0
TOTAL SOURCES	568	1,040	1,500	15,725	13,500	0	0	0	0	32,333




2023 to 2028

PROJECT:	Allentown Truck Reroute	Project No. 92110405
DESCRIPTION:	Preparation of an Environmental Impact Statement (EIS) that will con currently uses surface streets in Tukwila's Allentown neighborhood t Seattle Intermodal Facility.	U
JUSTIFICATION:	The City has committed to addressing the Allentown community's on truck traffic from BNSF's intermodal facility on the Allentown neighbor emissions, and the safety of pedestrians and bicyclists.	5 5
STATUS:	In 2021, City Council allocated \$1.2 Million for the EIS. Using that but has reviewed documentation from the City's past truck reroute effort relationship with the Allentown community, and coordinated the hirin the project is expected to begin in October of 2022, and will take app	s for Allentown, established a working g of a consultant team. Consultant work on
MAINT. IMPACT:	Because the project is an environmental study, no maintenance imp	acts are expected.
	The project has been coordinated with other City efforts in Allentowr replacement the Allentown traffic calming project, and overlay work	· • •


COMMENT: replacement, the Allentown traffic calming project, and overlay work. Discussion of these efforts has been included in regular community engagement meetings at the TCC to ensure a regular flow of information to Allentown residents and businesses, and to encourage public buy-in of City projects.

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	427	600	600							1,627
Land (R/W)										0
Const. Mgmt.										0
Construction										0
TOTAL EXPENSES	427	600	600	0	0	0	0	0	0	1,627
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual BNSF										0
Mitigation Expected										0
Council Allocation	427	300	900	0	0	0	0	0	0	1,627
TOTAL SOURCES	427	300	900	0	0	0	0	0	0	1,627




PROJECT:	Green River Trail Improvements	Project No. 91810403
DESCRIPTION:	Construct a widened trail section between the west landing of the Southcent shared use path on Christensen Road. Includes illumination, CCTV, and pro the Pedestrian Bridge for operation of CCTV and communication to the light	ovides the fiber connection to
JUSTIFICATION:	Wider trail section is needed to accommodate the intermingling of trail and b wider trail and improved safety features.	ridge users by providing a
STATUS:	Designed and permitted as part of the TUC Pedestrian/Bicycle Bridge.	
MAINT. IMPACT:	Reduced pavement repairs, increased maintenance for illumination and CC	ΓV upkeep.
COMMENT:	Project is a subset of the TUC/TOD Ped Imprvmt Project (90710405), the TU (90510403) and Baker Blvd Non-Motorized (91610409). All permitting and m the Ped Bridge project. Permitting expires in 2022, delays past this date wou PSRC grant application in 2018 unsuccessful. Apply for ped/bike grant in 20	nitigation was completed as part of uld need new permit approvals.

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design										0
Land (R/W)										0
Const. Mgmt.			235							235
Construction			1,062							1,062
TOTAL EXPENSES	0	0	1,297	0	0	0	0	0	0	1,297
FUND SOURCES										
TAP Grant			989							989
Proposed Grant										0
Mitigation Actual										0
Traffic Impact Fees										0
Parking Tax	0	0	308	0	0	0	0	0	0	308
TOTAL SOURCES	0	0	1,297	0	0	0	0	0	0	1,297




PROJECT:	Annual Overlay and Repair Program	Project No. 80010401					
DESCRIPTION:	Select, design and construct asphalt and concrete pavement overlays of arterial and residential streets.						
JUSTIFICATION:	Preserve and maintain the street structure in a safe and useable state by resurfacing before failure which also minimizes costs. Some individual sites may be coordinated with water, sewer, and surface water projects.						
STATUS:	Each year various sections of roadway throughout the City are designed and	d constructed for asphalt overlay.					
MAINT. IMPACT:	Reduces annual maintenance.						
COMMENT:	Ongoing project. Only one year actuals shown in first column.						

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	316	150	150	150	150	150	150	150	150	1,516
Land (R/W)										0
Const. Mgmt.	43	200	200	200	200	200	200	200	200	1,643
Construction	970	1,050	1,050	1,050	1,050	1,050	1,150	1,150	1,300	9,820
TOTAL EXPENSES	1,329	1,400	1,400	1,400	1,400	1,400	1,500	1,500	1,650	12,979
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual										0
Mitigation Expected										0
Solid Waste Utility Tax	1,329	1,400	1,400	1,400	1,400	1,400	1,500	1,500	1,650	12,979
TOTAL SOURCES	1,329	1,400	1,400	1,400	1,400	1,400	1,500	1,500	1,650	12,979




PROJECT:	Annual Bridge Inspections and Repairs	Project No.	7001402					
DESCRIPTION:	Ongoing program of bi-annual inspections, repairs, painting and rehabilitation of the 24 City vehicle and pedestrian bridges.							
JUSTIFICATION:	Federally required program identifies safety or repair needs in the early stages to minimize hazards and costs. The number of bridge inspections necessary each year can vary year to year. Inspection frequencies vary from bridge to bridge and King County has provided some inspection services.							
STATUS:	Construction projects will be determined from inspection reports and noted de	ficiencies/prob	lems.					
MAINT. IMPACT:	Reduces maintenance costs.							
COMMENT:	Ongoing project, only one year actuals are shown in the first column.							

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Inspections	35	40	110	115	120	125	130	135	140	950
Land (R/W)										0
Const. Mgmt.			15	15	15	15	15	15	15	105
Construction			75	75	80	80	85	85	85	565
TOTAL EXPENSES	35	40	200	205	215	220	230	235	240	1,620
FUND SOURCES										
Awarded Grant										
Proposed Grant										0
Mitigation Actual										0
Mitigation Expected										0
Parking Tax	35	40	200	205	215	220	230	235	240	1,620
TOTAL SOURCES	35	40	200	205	215	220	230	235	240	1,620



PROJECT:	Americans with Disabilities Act (ADA) Improvements Project No. 91510405							
DESCRIPTION:	Construct ADA compliant upgrades to City infrastructure in conjunction with a City developed plan.							
JUSTIFICATION:	The enforcement of ADA laws and standards was delayed pending legal challenges and studies. Recent court rulings now mandate ADA compliance. The City must provide upgrades with most construction projects.							
STATUS:	Provide annual funding to construct improvements as necessary. Began the ADA Transition Plan in 2016 with adoption in 2017. The goal is to resolve ADA compliance issues within a reasonable time period.							
MAINT. IMPACT:	Negligible.							
COMMENT:	Project will be ongoing until City facilities and infrastructure meet ADA requirements. This will also include ADA compliance by utilities and private development.							

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design		35	5	5	5	5	5	5	5	70
Land (R/W)										0
Const. Mgmt.			5	5	5	5	5	5	5	35
Construction			90	40	40	40	40	40	40	330
TOTAL EXPENSES	0	35	100	50	50	50	50	50	50	435
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual										0
Traffic Impact Fees										0
Parking Tax	0	35	100	50	50	50	50	50	50	435
TOTAL SOURCES	0	35	100	50	50	50	50	50	50	435




2023 to 2028

PROJECT:	Annual Traffic Signal Program	Project No.	80010404
DESCRIPTION:	Design and construct traffic signal upgrades and repairs of signals that excee loop replacement, head replacement, and controllers. Replace direct bury cat		,
JUSTIFICATION:	City is adding traffic signals to inventory every year.		

- **STATUS:** LEDs are on a 4 to 5 year replacement cycle. Work includes adding additional signal heads, luminaires, loop repairs, and controller upgrades including signal timing and coordination plans.
- MAINT. IMPACT: Reduces maintenance costs. Preventative maintenance on every traffic signal is required to be completed quarterly.


COMMENT: Ongoing project, only one year actuals shown in first column. Also includes concurrency modeling in 2019.

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	15	15	50	50	50	50	50	50	50	380
Land (R/W)										0
Const. Mgmt.										0
Equipment/Const.		35	80	80	80	80	100	100	100	655
TOTAL EXPENSES	15	50	130	130	130	130	150	150	150	1,035
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual										0
Traffic Impact Fees										0
REET	15	50	130	130	130	130	150	150	150	1,035
TOTAL SOURCES	15	50	130	130	130	130	150	150	150	1,035



PROJECT:	Wetland & Environmental Mitigation	Project No.	Varies					
DESCRIPTION:	Provide annual maintenance of wetland, stream, or other environmental mitigation commitments until accepted by the permitting agency.							
JUSTIFICATION:	Some capital improvement projects have been approved contingent upon environmental mitigation requirements. Examples include: wetlands and streams.							
STATUS:	Annual work is required to prepare mitigation reports and provide the necessant that in-house staff is unable to do in addition to their normal workload.	ary mitigation mai	intenance					
MAINT. IMPACT:	Significant annual weeding, plant replacement, and preparation of monitoring	reports is require	ed.					
COMMENT:	Ongoing projects, only previous year shown in 2019. S 180th St Grade Separ completed. Southcenter Pkwy Extension wetland and stream mitigation starte & 42nd Ave S mitigation to start in 2019 with required minimum 5 year monitor	ed in 2013. TUC F	Ped/Bridge					

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design										0
Land (R/W)										0
Const. Mgmt.										0
Repairs & Maintenand	ce		60	70	70	70	70	70	70	480
TOTAL EXPENSES	0	0	60	70	70	70	70	70	70	480
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual										0
Proposed Mitigation										0
104 Fund Balance	0	0	60	70	70	70	70	70	70	480
TOTAL SOURCES	0	0	60	70	70	70	70	70	70	480




2023 2028 to

PROJECT:	Transportation Element of Comprehensive Plan Project No. 72010405							
DESCRIPTION:	Update Transportation Element of the Comprehensive Plan to include updated traffic model and street network plan.							
JUSTIFICATION:	Growth Management Act transportation concurrency and traffic impact mitigations need updated traffic and capital planning. Adoption by 2024 required by Community Trade and Economic Development (CTED).							
STATUS:	Update every 8 years. Transportation Element will be coordinated with updates to Comprehensive Plan by the Department of Community Development. Next update is scheduled for 2024. (Updated with extended time due to COVID impacts)							
MAINT. IMPACT:	None.							
COMMENT:	An update to the Transit Plan and incorporation of the Walk and Roll Plan (non-motorized) are included in the Transportation Element of the Comp Plan update. Also included is a Road Safety Plan							


Transportation Element of the Comp Plan update. Also included is a Road Safety Plan.

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design		396	300						650	1,346
Land (R/W)										0
Const. Mgmt.										0
Construction										0
TOTAL EXPENSES	0	396	300	0	0	0	0	0	650	1,346
FUND SOURCES										
Awarded Grant										0
Proposed SS4A Grant			240							240
Mitigation										0
Impact Fees										0
Concurrency Fees	0	396	60	0	0	0	0	0	650	1,106
TOTAL SOURCES	0	396	300	0	0	0	0	0	650	1,346




PROJECT:	S 119th St Pedestrian Bridge Painting	Project No. 91610407
DESCRIPTION:	Ongoing maintenance (painting) of the S 119th St Pedestrian Bridge in the Al	lentown/Duwamish neighborhoods.
JUSTIFICATION:	Safety or repair needs completed in the early stages minimizes hazards and o some inspection and repair services.	costs. King County has provided
STATUS:	The bridge deck was completed in 2018 with painting still outstanding.	
MAINT. IMPACT:	Reduces maintenance costs.	
COMMENT:	New CIP project sheet for 2021-2026.	

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design										0
Land (R/W)										0
Const. Mgmt.				10						10
Construction				190						190
TOTAL EXPENSES	0	0	0	200	0	0	0	0	0	200
FUND SOURCES										
Awarded Grant										
Proposed Grant										0
Mitigation Actual										0
Mitigation Expected										0
Parking Tax	0	0	0	200	0	0	0	0	0	200
TOTAL SOURCES	0	0	0	200	0	0	0	0	0	200




PROJECT:	Southcenter Blvd/65th Ave S Signal	Project No.	90310404
DESCRIPTION:	Design and construct a traffic signal at the Southcenter Boulevard/65th Ave	enue S interse	ection.
JUSTIFICATION:	The intersection experiences significant delay for southbound left turn mov Signal warrants have been met.	ements durino	g the PM Peak Hour.
STATUS:	New project for 2021-2026 CIP.		
MAINT. IMPACT:	Ongoing annual maintenance.		
COMMENT:	Project on Traffic Impact Fee list.		

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design			100	100						200
Land (R/W)										0
Const. Mgmt.				100						100
Construction				800						800
TOTAL EXPENSES	0	0	100	1,000	0	0	0	0	0	1,100
FUND SOURCES										
Awarded Grant										0
Proposed Grant				500						500
Mitigation Actual										0
Traffic Impact Fees			100	500						600
City Oper. Revenue	0	0	0	0	0	0	0	0	0	0
TOTAL SOURCES	0	0	100	1,000	0	0	0	0	0	1,100



PROJECT:	Andover Park E/Minkler Blvd Intersection *	Project No.	90310405	Zone 1					
DESCRIPTION:	Design and construct left turn lanes on Andover Park East and reconstruct tra	ign and construct left turn lanes on Andover Park East and reconstruct traffic signal.							
JUSTIFICATION:	mprove safety and provide needed capacity.								
STATUS:	Design completed to 60% in 2015. Project on hold pending additional funding								
MAINT. IMPACT:	Annual signal re-lamping and routine operations.								
COMMENT:	Project is on Traffic impact fee list. Mitigation of \$19,622.55 from Westfield Ma	all.							


FINANCIAL		Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	118				134					252
Land (R/W)					10					10
Const. Mgmt.						205				205
Construction						1,365				1,365
TOTAL EXPENSES	118	0	0	0	144	1,570	0	0	0	1,832
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual	20									20
Traffic Impact Fees					111	1,209				1,320
City Oper. Revenue	98	0	0		33	361	0	0	0	492
TOTAL SOURCES	118	0	0	0	144	1,570	0	0	0	1,832



PROJECT:	S 144th St Bridge - Sidewalks	Project No.	90310404
DESCRIPTION:	Design of pedestrian improvements to the S 144th Street bridge over I-5, to ir environmental, and traffic design to obtain PS&E. Project will widen the existir on the bridge from three feet to six feet with a barrier to separate automobile a	ng pedestrian	pathway
JUSTIFICATION:	Improve pedestrian safety, particularly for Foster High School and Showalter I	Viddle School	students.
STATUS:	Design work to determine feasibility of widening the sidewalk on the existing b WSDOT approval. If feasible, construction funding will need to be identified.	ridge over I-5	and gain
MAINT. IMPACT:	Minimal for additional sidewalk width.		

COMMENT: New approach is to widen the sidewalks on the existing bridge instead of modifying the bridge to provide extra width as was originally proposed. Grant applications submitted in 2013, 2016 and 2018 were unsuccessful.


FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	29					579				608
Land (R/W)										0
Const. Mgmt.							240			240
Construction							2,450			2,450
TOTAL EXPENSES	29	0			0	579	2,690	0	0	3,298
FUND SOURCES										
STP Grant						500				500
Proposed Grants							2,000			2,000
Mitigation Actual										0
Traffic Impact Fees										0
City Oper. Revenue	29	0			0	79	690	0	0	798
TOTAL SOURCES	29	0	0	0	0	579	2,690	0	0	3,298



2023 to 2028


PROJECT:	Andover Park East/Industry Dr Intersection *	Project No.	99110405	Zone 1			
DESCRIPTION:	Design and construct traffic signal with Andover Park East left turn lanes and o	crosswalks.					
JUSTIFICATION:	Signal control and left turn lanes will improve safety and provide needed capacity.						
STATUS:	Design completed to 60% in 2015. Project on hold pending additional funding.						
MAINT. IMPACT:	Annual signal re-lamping and routine operations.						
COMMENT:	Project is on Traffic impact fee list.						

FINANCIAL Through Estimated (in \$000's) BEYOND TOTAL **EXPENSES** Design Land (R/W) Const. Mgmt. Construction TOTAL EXPENSES FUND SOURCES Awarded Grant Proposed Grant Mitigation Actual **Traffic Impact Fees** City Oper. Revenue TOTAL SOURCES



PROJECT:	S 133 St/SR599 Southbound Intersection *	Project No.	99510405	Zone 3
DESCRIPTION:	Design and construct intersection improvements, which could include a new tr lighting, pedestrian facilities, and drainage.	affic signal or	a roundabout,	
JUSTIFICATION:	Intersection level of service is degrading without improvement.			
STATUS:	Traffic Study and feasibility analysis recommended roundabout as project is in	WSDOT limit	ed access area	а.
MAINT. IMPACT:	Annual signal lamping and routine operations. Landscape maintenance if roun	idabout.		
COMMENT:	Project is on impact fee list.			

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	11							300		311
Land (R/W)								50		50
Const. Mgmt.									270	270
Construction									1,800	1,800
TOTAL EXPENSES	11	0	0	0	0	0	0	350	2,070	2,431
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual										0
Traffic Impact Fees	41								1,556	1,597
City Oper. Revenue	(30)	0	0	0	0	0	0	350	514	834
TOTAL SOURCES	11	0	0	0	0	0	0	350	2,070	2,431




2023 to 2028

PROJECT:	Minkler Blvd (Andover Park W - Southcenter Pkwy)	Project No. 98410407				
DESCRIPTION:	Widen Minkler Blvd from Andover Park West to Southcenter Parkway. Add third lane and curb, gutter, and sidewalk on the south side.					
JUSTIFICATION:	Accommodate anticipated future development frontal improvements to complete	ete three lane street section.				
STATUS:	Completed construction of "half street" and opened road to Southcenter Pkwy on one side with water, sewer and drainage improvements in 1995. North side Southcenter Square frontage improvements in 2008.					
MAINT. IMPACT:	Minor addition for maintenance.					

COMMENT: Remaining improvements on south side of Minkler are anticipated to occur with future redevelopment. On Traffic Impact Fee List

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	460						300			760
Land (R/W)	27									27
Const. Mgmt.								300		300
Construction	732							2,000		2,732
TOTAL EXPENSES	1,219	0	0	0	0	0	300	2,300	0	3,819
FUND SOURCES										
Awarded Grant										0
Proposed Grant										0
Mitigation Actual										0
Developer Expected								2,127		2,127
Traffic Impact Fees							250	125		
City Oper. Revenue	1,219	0	0	0	0	0	50	48	0	1,317
TOTAL SOURCES	1,219	0	0	0	0	0	300	2,252	0	3,444



PROJECT:	E Marginal Way S (BAR - S 112 St) *	Project No.	98910405	Zone 4
DESCRIPTION:	Design and construct curb, gutter, drainage, lighting, turn lanes, and traffic co	ntrol.		
JUSTIFICATION:	Safety, capacity, and drainage items needed to serve this area of increasing v	ehicle and pe	destrian traffic).
STATUS:	Design feasibility report began in 2014 to identify infrastructure needs over the of the road was improved by Sound Transit with the Light Rail construction.	e next 20 year	. The west hal	f
MAINT. IMPACT:	Reduction in maintenance.			
COMMENT:	Project is on impact fee list for only the design costs.			

FINANCIAL	Through	Estimated								
(in \$000's)	2021	2022	2023	2024	2025	2026	2027	2028	BEYOND	TOTAL
EXPENSES										
Design	68				50				170	288
Land (R/W)									700	700
Const. Mgmt.									280	280
Construction									2,150	2,150
TOTAL EXPENSES	68	0	0	0	50	0	0	0	3,300	3,418
FUND SOURCES										
Awarded Grant										0
Proposed Grant									1,300	1,300
Mitigation Actual										0
Traffic Impact Fees	146				16				990	1,152
City Oper. Revenue	(78)	0	0	0	34	0	0	0	1,010	966
TOTAL SOURCES	68	0	0	0	50	0	0	0	3,300	3,418

