
 

 

 

City of Tukwila 
City Council 

 

 

 

 
 
 

 
 

Public Safety Bond Financial Oversight Committee 
March 2, 2021 

Electronic Meeting 
4:00 p.m. 

 
This meeting will not be conducted at City facilities based on Governor’s Proclamation 20-28.   
The phone number for the public is: +1 253-292-9750, Conference ID: 463 591 499# 

 
 
 

AGENDA   

I. Call to Order  

II. Roll Call 

III. Approval of Agenda 

IV. Approval of November 10, 2020 Minutes  

V. New Business 

a. Public Safety Plan Project Update 

b. Financial Overview  

c. Expenditure Reports 

d. Next Steps for Committee 

VI. Miscellaneous 

VII. Adjournment 

 

 

 

Committee Purpose per Charter:  As the City’s legislative body, oversight and control of the City’s finances is the 
responsibility of the City Council, all seven of whom are held accountable by Tukwila voters.  The purpose of 
this Committee is not to supersede the fiduciary authority of the Council, but to independently represent 
taxpayers concerning the City’s expenditure of revenues received from the sale of general obligation bonds.  
The Committee shall review the allocation of bond proceeds and progress on achieving the purposes of the 
Public Safety Bond, and shall report at least semi-annually to the City Council and the public on the same.  The 
Committee will help ensure that the community remains informed about new public safety construction projects.  
The Committee will not be engaged in facility design or construction oversight. 
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City of Tukwila 
 

 
 
 

 
 

Public Safety Bond Financial Oversight Committee 
November 10, 2020 

Virtual Meeting due to COVID-19 Emergency 
4:00 p.m.  

 
 

MINUTES 

I. Call to Order  

II. Roll Call 

Committee members: Andy Reiswig, Chair; Jovita McConnell, Vice-Chair; Sean Goode, Jessica Jerwa, 
Randy Coplen 

 
Staff: David Cline, Laurel Humphrey, Vicky Carlsen, Aaron Williams, Tony Cullerton 
Guest: Steve Goldblatt, Public Safety Plan Program Management Quality Assurance Consultant  

III. Approval of Agenda 

The agenda was approved by unanimous consent. 

IV. Approval of Minutes  

The August 11, 2020 meeting minutes were approved by unanimous consent. 

V. New Business 

a. Public Safety Plan Project Update 

Staff presented an overview of the Public Safety Plan status and projects.  The Justice Center 
and Station 51 are completed and Station 52 will open in early 2021.  All projects are within 
approved budget.  Mr. Goldblatt provided remarks from his perspective.  

b. Public Safety Plan Financial Overview 

The Committee reviewed the original and revised revenue and expenditure budgets for the 
Public Safety Plan. The total for actual and projected revenues is $147,948,100. The total 
budgeted expenditures is $122,627,140 and actual expenditures through October 31, 2020 
are $101,201,589. 

c. Expenditure Report 

The Committee reviewed a list of expenditures through October 31, 2020.  

d. Committee Charter 

The Committee completed its annual Charter review. Staff proposed an amendment the last 
sentence of Section 5, “Committee Structure and Membership,” as follows: 
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The Committee shall continue in existence until the entirety of Public Safety Bond 
proceeds have been spent. for the economic life of the Public Safety Bond.  

 
Mr. Coplen moved to amend Section 5 of the Charter as proposed, and Mr. Goode Seconded.  
The motion passed unanimously.  
 

e. Report to Council 
The Committee reviewed a draft Report to Council and agreed that expenditures met the 
purposes outlined in the bond measure and that the report should reflect the Charter 
amendment above.  Mr. Reiswig will work with staff to present the report to the City Council 
before the end of the year.   
 

VI. Miscellaneous  
The Committee will plan to meet in February of 2021. Finance staff will be prepared to discuss the 
schedule of remaining bond expenditures. 
 

VII. Adjournment 

The meeting was adjourned at 4:39 by unanimous consent.  

 
Minutes by LH 
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TUKWILA PUBLIC SAFETY PROJECTS 
Fire Station 52 
SOJ  
Construction Management Monthly Report     
February 2021 
Report Reviewed by: Justine Kim 
 
Owner’s Representative:  Shiels Obletz Johnsen (SOJ) 
Architect: Weinstein A + U 
GCCM: Lydig 

Construction Progress: 

 L & I Elevator inspection complete. 
 Plumbing, Mechanical and Fire Inspections complete. 
 Canopy Glazing complete. 
 Building Final received February 3rd. 
 Open Square furniture delivery complete. 
 Fire Department occupied Fire Station February 8th. 
 Exterior building signage installed. 

Upcoming Activities: 

 Lydig completing Architect Punch items. 

Budget Status: 

 See overall TPSP budget summary updated monthly and included in monthly report package.  

Change Order Status: 

 Change Order #21 issued in February - $34,032 
 Change Order #22 COVID issued in February - $53,764 
 Total Change Orders to date - $1,070,747 

Schedule Status: 

 See TPSP master project schedule updated monthly and included in monthly report package.   

Critical Issues: 

   The COVID-19 pandemic and associated health/safety requirements has impacted jobsite labor 
productivity and materials procurement. The project team is working closely with the GC/CM to 
mitigate potential cost and schedule impacts. 
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Exterior Fire Station 52 Signage Installed 

 

 

Kitchen and Great Room with Dining Table 
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View looking toward fire station apparatus bay 
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TUKWILA PUBLIC SAFETY PROJECTS 
Public Works 
SOJ  
Construction Management Monthly Report     
February 2021 
Report Reviewed by: Justine Kim 
 
Owner’s Representative:  Shiels Obletz Johnsen (SOJ) 
Architect: SHKS Architects 

 

Development Progress: 

 Bids Received by City Clerk Team on February 4th. 
 Qualified low bid contractor preliminary awarded to Lincoln Construction, Inc. 
 General Contractor Award presentation to committee and COW on February 22nd. 
 PW and DCD continued working together in the vesting process for future development of the Master 

Plan. 

Upcoming Construction Activities: 

 Notice to Proceed targeted for early March. 
 Construction start date targeted for mid-March. 

Budget Status: 

 See overall TPSP budget summary updated monthly and included in monthly report package.  

Change Order Status: 

 None 

Schedule Status: 

 Project schedule being finalized. 

Critical Issues: 
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FUNDING SOURCES

Funding Category Fire Fire Total  Justice Total 
Stations Apparatus Fire Services Center Public Safety

Unlimited Tax General Obligation (Voter‐approved bond) 18,824,000         29,932,000        48,756,000       28,629,000       77,385,000            
Tukwila South Mitigation Fees 4,750,000           ‐                           4,750,000         ‐                          4,750,000              
TOTAL Revenues 23,574,000$       29,932,000$      53,506,000$     28,629,000$     82,135,000$         

‐‐‐ REVENUE ACTUAL & PROJECTED ‐‐‐ ACTUAL REVENUES PROJECTED REVENUES TOTAL
Actual &

2016 ‐ 2020 Actuals 2021 ‐ Beyond Projected

UTGO VOTED DEBT PROCEEDS 77,997,026$       ‐$                   77,997,026$         
LTGO COUNCIL ISSUED DEBT PROCEEDS 19,754,720         ‐                      19,754,720            
Tukwila South Mitigation Fees 1,400,000           3,350,000         4,750,000              
Fire Impact Fees 2,945,775           6,971,225         9,917,000              
Property/Land Sales dedicated to PSP 2,753,000           10,300,090       13,053,090            
Real Estate Excise Tax (REET 1) 1,357,635           11,494,774       12,852,409            
Sales Tax Mitigation Payments 665,909               (a) ‐                          979,545                 
CARES Act funds received 497,247               (b) ‐                          497,247                 
Investment Earnings 1,378,867           40,000               1,418,867              
Additional General Fund Contributions ‐                            7,225,442         7,225,442              
TOTAL Revenues 108,750,180$    39,381,531$     148,445,347$       

(a) Sales tax mitigations payments ended mid‐2020

(b) CARES Act funding received Dec 2020 for additional project costs related to COVID safety measures.

Funding Category

REVENUE BUDGET ‐ Original (Jan 2017)

CITY OF TUKWILA 
Public Safety UTGO Bond Projects

Revenues & Expenditures
BUDGET vs ACTUALS

FOC - Report Printed: 2/24/2021 1:48 PM



CITY OF TUKWILA 
Public Safety UTGO Bond Projects

Revenues & Expenditures
BUDGET vs ACTUALS

PROJECT COSTS ‐ Budgets

FS 51 FS 52 FS 54 TOTAL FS Equipment & TOTAL Justice TOTAL
17,950 sf 6,567 sf 8,228 sf 32,745 sf Apparatus Fire Services Center Bond Financed

Architecture & Engineering Services 731,003             356,000                464,000          1,551,003           ‐                           1,551,003         1,906,190         3,457,193              
Land Acquisition/Right of Way ‐                          653,000                862,000          1,515,000           ‐                           1,515,000         6,000,000         7,515,000              
Building Permits/Fees 254,521             89,000                  116,000          459,521               ‐                           459,521             439,890             899,411                 
Construction Costs (pre‐con, const, tax) 7,808,854         3,278,000            4,273,400       15,360,254         ‐                           15,360,254       16,532,615       31,892,869            
Const Related Costs (Bond Issue costs) 1,047,140         438,000                551,200          2,036,340           ‐                           2,036,340         1,034,797         3,071,137              
Project Management & Other Prof Svcs 459,552             297,000                397,000          1,153,552           ‐                           1,153,552         1,145,956         2,299,508              
Contingency reserve 1,145,000         546,000                665,000          2,356,000           ‐                           2,356,000         1,569,552         3,925,552              
Fire apparatus ‐                          ‐                             ‐                        ‐                            25,598,488        25,598,488       ‐                          25,598,488            
Fire equipment ‐                          ‐                             ‐                        ‐                            4,333,874           4,333,874         ‐                          4,333,874              
TOTAL Expenditures 11,446,070$     5,657,000$          7,328,600$     24,431,670$       29,932,362$      54,364,032$     28,629,000$     82,993,032$         

FS 51 1 FS 52 1 FS 54 TOTAL FS Equipment & TOTAL Justice Budget Change
9,426 sf 15,068 sf 9,287 sf 33,781 sf Apparatus Fire Services Center TOTAL by Category

Architecture & Engineering Services 1,368,956         1,873,172            132,995          3,375,123           ‐                           3,375,123         3,275,000         6,650,123               3,192,930           
Land Acquisition/Right of Way ‐                          17,160                  933,874          951,034               ‐                           951,034             15,216,581       16,167,615             8,652,615           
Building Permits/Fees 334,000             403,000                7,173               744,173               ‐                           744,173             1,030,000         1,774,173               874,762              
Construction Costs (pre‐con, const, tax) 11,468,959       18,345,271          106,700          29,920,930         ‐                           29,920,930       40,522,804       70,443,734             38,550,865         
Const Related Costs (Bond Issue costs) 672,958             1,265,340            47,302             1,985,600           ‐                           1,985,600         2,514,833         4,500,433               1,429,296           
Project Management & Other Prof Svcs 393,000             692,000                106,665          1,191,665           ‐                           1,191,665         2,037,086         3,228,751               929,243              
Contingency reserve 446,760             1,154,057            167,291          1,768,108           ‐                           1,768,108         2,268,407         4,036,515               110,963              
Fire apparatus 2 ‐                          ‐                             ‐                        ‐                            13,690,670        13,690,670       ‐                          13,690,670             (11,907,818)       
Fire equipment ‐                          ‐                             ‐                        ‐                            2,135,126           2,135,126         ‐                          2,135,126               (2,198,748)          
TOTAL Expenditures 14,684,633$     23,750,000$        1,502,000$     39,936,633$       15,825,796$      55,762,429$     66,864,711$     122,627,140$        39,634,108$      

Budget Change by Project 3,238,563$       18,093,000$        (5,826,600)$   15,504,963$       (14,106,566)$    1,398,397$       38,235,711$     39,634,108$         

1  The main fire station was originally identified as FS51, but has been changed to FS52 in the revised estimate.
2  Includes $5,750,493 of financing costs for apparatus purchases through 2029.

Project Category

ORIGINAL PROJECT BUDGET ‐ (Jan 2017)

Project Category

PROJECT BUDGETS ‐ as of July 23, 2020
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CITY OF TUKWILA 
Public Safety UTGO Bond Projects

Revenues & Expenditures
BUDGET vs ACTUALS

PROJECT COSTS ‐ Actuals

Equipment & TOTAL Justice TOTAL
Apparatus Fire Services Center Bond Financed

Architecture & Engineering Services 1,585,406         1,940,160            143,741          3,669,307           ‐                           3,669,307         3,519,584         7,188,891              
Land Acquisition/Right of Way 117                     31,426                  925,322          956,865               ‐                           956,865             15,005,864       15,962,729            
Building Permits/Fees 90,048               205,759                3,444               299,252               ‐                           299,252             552,062             851,314                 
Construction Costs (pre‐con, const, tax) 11,921,962       18,109,736          90,224             30,121,922         ‐                           30,121,922       42,597,650       72,719,571            
Const Related Costs (Bond Issue costs) 168,811             196,570                ‐                        365,381               14,447                379,828             471,535             851,362                 
Project Management & Other Prof Svcs 372,763             510,774                99,216             982,752               ‐                           982,752             2,404,616         3,387,368              
Fire Apparatus ‐                          ‐                             ‐                        ‐                            3,725,778           3,725,778         ‐                          3,725,778              
Fire Equipment ‐                          ‐                             ‐                        ‐                            930,501              930,501             ‐                          930,501                 
TOTAL Expenditures 14,139,108$     20,994,424$        1,261,946$     36,395,478$       4,670,726$        41,066,203$     64,551,310$     105,617,513$       

1  In March 2018, the City purchased property for $884,680 for Fire Station 54.  That expense will remain there until a final decision is made regarding the use of this land.

ACTUAL EXPENDITURES ‐ as of February 2021

Project Category FS 51  FS 52  FS 54
TOTAL

 Fire Stations

FOC - Report Printed: 2/24/2021 1:48 PM



CITY OF TUKWILA
PUBLIC SAFETY PLAN -  EXPENDITURES FUNDED BY VOTED DEBT
Inception through February 2021
Sum of AMOUNT PRJ

REPORT LINE Vendor/Consultant FIRE STATION 51 FIRE STATION 52 FIRE STATION 54
EQUIPMENT & 
APPARATUS JUSTICE CENTER Grand Total

Architecture & Engineeri ADVERTISING 2,655                      1,722                      422                         2,751                      7,550             
BELFOR PROPERTY RESTORATION 27,679                    27,679           
BN BUILDERS INC 225,555                  225,555         
DLR GROUP INC 3,143,210               3,143,210      
FACETS CONSULTING, LLP 12,000                    12,000                    12,000                    36,000           
JEFF SAMDAL & ASSOC, INC 2,400                      2,400             
JRS ENGINEERING LLC 41,921                    44,799                    723                         41,705                    129,147         
LYDIG CONSTRUCTION INC. 164,943                  137,059                  302,002         
NOVOLABORATORY & CONSULTING 42,399                    42,399           
OGDEN MURPHY WALLACE 5,396                      13,435                    792                         23,408                    43,032           
Other Misc Costs 1,500                      1,500                      1,500                      1,500                      6,000             
PEPPLE CANTU SCHMIDT PLLC 1,330                      4,620                      5,950             
Property Carry Costs 733                         380                         1,112             
SHORT CRESSMAN & BURGESS PLLC 5,873                      5,873                      5,873                      6,377                      23,996           
THE WATERSHED COMPANY 30,563                    30,563           
WEINSTEIN 1,320,555               1,694,184               117,968                  3,132,707      
WHPACIFIC INC 29,588                    29,588           

Architecture & Engineering Services Total 1,585,406               1,940,160               143,741                  3,519,584               7,188,891      
Building Permits/Fees CITY OF SEATAC 238,553                  238,553         

CITY OF TUKWILA 89,153                    205,037                  3,444                      313,409                  611,044         
VALLEY VIEW SEWER DISTRICT 100                         100                
WA ST DEPT OF ECOLOGY 895                         722                         1,617             

Building Permits/Fees Total 90,048                    205,759                  3,444                      552,062                  851,314         
Const Related Costs (BoBond Issue Costs 111,455                  145,724                  7,153                      322,977                  587,308         

Bond Rating Costs 12,145                    9,485                      1,715                      30,135                    53,480           
PACIFICA LAW GROUP LLP 19,535                    19,301                    2,191                      52,177                    93,205           
PFM SOLUTIONS LLC 25,677                    22,060                    3,388                      66,245                    117,370         

Const Related Costs (Bond Issue costs) Total 168,811                  196,570                  14,447                    471,535                  851,362         
Construction Costs (pre-BHC CONSULTANTS 11,530                    11,530           

BN BUILDERS INC 40,733,565             40,733,565    
BUSH ROED AND HITCHINGS INC 6,262                      6,028                      2,148                      14,438           
CITY OF SEATTLE 161,677                  161,677         
CITY OF TUKWILA 13                           (290)                        (277)               
Furniture, Fixtures & Equipment (FF&E) 164,356                  77,713                    1,393,367               1,635,436      
HIGHLINE WATER DISTRICT 75,575                    75,575           
LYDIG CONSTRUCTION INC. 11,593,878             17,823,736             84,196                    29,501,810    
MAYES TESTING ENGINEERS INC 18,825                    32,427                    85,424                    136,675         
MILES RESOURCES, LLC 563                         11,530                    12,092           
Property Carry Costs 24,771                    67,652                    8,994                      101,418         
PUGET SOUND ENERGY 43,983                    101,945                  145,928         
SOUNDEARTH STRATEGIES, INC 164,053                  164,053         
WATER DISTRICT 125 25,652                    25,652           

Construction Costs (pre-con, const, tax) Total 11,921,962             18,109,736             90,224                    42,597,650             72,719,571    
Fire Apparatus Fire Marshal Vehicle 66,551                    66,551           

Fire PSP Vehicles - Admin Vehicles 107,880                  107,880         
Fire PSP Vehicles - Aerial 1,564,143               1,564,143      
Fire PSP Vehicles - Battalion Chief 171,931                  171,931         
Fire PSP Vehicles - EOC Administration 53,881                    53,881           
Fire PSP Vehicles - Pumper 1,761,391               1,761,391      

Fire Apparatus Total 3,725,778               3,725,778      
Fire Equipment Fire PSP Equip - Body Armor 25,751                    25,751           

Fire PSP Equip - Bunker Gear 120,623                  120,623         
Fire PSP Equip - Extrication Equip 119,823                  119,823         
Fire PSP Equip - Helmets 2,647                      2,647             
Fire PSP Equip - MDC 50,390                    50,390           
Fire PSP Equip - SCBA Fill Station 173,402                  173,402         
Fire PSP Equip - SCBA/SABA 437,866                  437,866         

Fire Equipment Total 930,501                  930,501         
Land Acquisition/Right o ADVERTISING 119                         119                         237                

BUSH ROED AND HITCHINGS INC 23,926                    8,219                      70,558                    102,703         
Business Assistance 1,529,000               1,529,000      
CITY OF SEATTLE 227                         227                
CITY OF TUKWILA 6,380                      6,380             
Property Acquisitions 117                         891,069                  13,227,694             14,118,881    
Property Carry Costs 3,588                      32,157                    35,745           
SEATTLE CITY LIGHT 21,039                    21,039           
SOUNDEARTH STRATEGIES, INC 7,500                      22,257                    102,736                  132,493         
VALLEY VIEW SEWER DISTRICT 70                           70                           140                
WATER DISTRICT 125 15,884                    15,884           

Land Acquisition/Right of Way Total 117                         31,426                    925,322                  15,005,864             15,962,729    
Project Management & OAMENTO 12,393                    14,778                    22,108                    49,280           

BRUCE C ALLEN & ASSOCIATES INC 48,620                    48,620           
HEARTLAND -                          22,000                    330,582                  352,582         
KEITHLY BARBER ASSOC INC 31,368                    22,718                    73,651                    127,737         
Other Misc Costs 14,577                    14,577           
PACE ENGINEERS INC 15,901                    15,901           
SHANNON & WILSON, INC. 91,586                    91,586           
SHIELS OBLETZ JOHNSEN INC 312,321                  473,277                  77,216                    1,823,491               2,686,306      
WA ST DEPT OF ECOLOGY 780                         780                

Project Management & Other Prof Svcs Total 372,763                  510,774                  99,216                    2,404,616               3,387,368      
Grand Total 14,139,108             20,994,424             1,261,946               4,670,726               64,551,310             105,617,513  

Printed: 2/24/2021 1:47 PM



City of Tukwila
Restricted Cash and Investments Review
Fund 305, Public Safety Plan

Revenue 97,751,746               6,200,657                 4,797,777          108,750,180            
Expenditures 96,900,384               6,200,657                 1,587,904          104,688,945            
Cost of issuance 851,362                     ‐                             ‐                       851,362                    
Net (0)                                ‐                             3,209,872          3,209,872                 

YEAR Description
2016 Revenue 36,709,954               ‐                             9,561                  36,719,516               

Expenditures ‐                              ‐                             ‐                       ‐                             
Cost of issuance 206,388                     ‐                             ‐                       206,388                    
Net 36,503,566               ‐                             9,561                  36,513,127               
Cumulative 36,503,566               ‐                             9,561                  36,513,127               

2017 Revenue ‐                              1,517,000                 258,283              1,775,283                 
Expenditures 546,490                     1,017,000                 ‐                       1,563,490                 
Cost of issuance ‐                              ‐                             ‐                       ‐                             
Net (546,490)                    500,000                    258,283              211,793                    
Cumulative 35,957,076               500,000                    267,844              36,724,920               

2018 Revenue ‐                              1,200,000                 519,554              1,719,554                 
Expenditures 22,811,511               400,000                    ‐                       23,211,511               
Cost of issuance ‐                              ‐                             ‐                       ‐                             
Net (22,811,511)              800,000                    519,554              (21,491,957)             
Cumulative 13,145,565               1,300,000                 787,398              15,232,963               

2019 Revenue 61,041,792               1,939,318                 617,389              63,598,499               
Expenditures 33,881,750               ‐                             ‐                       33,881,750               
Cost of issuance 644,974                     ‐                             ‐                       644,974                    
Net 26,515,068               1,939,318                 617,389              29,071,775               
Cumulative 39,660,633               3,239,318                 1,404,786          44,304,737               

2020 Revenue ‐                              1,544,339                 3,392,990          4,937,329                 
Expenditures 39,660,633               4,783,657                 1,587,904          46,032,194               
Cost of issuance ‐                              ‐                             ‐                       ‐                             
Net (39,660,633)              (3,239,318)                1,805,086          (41,094,865)             
Cumulative ‐                              ‐                             3,209,872          3,209,872                 

Bond Proceeds:  Includes Voter Approved Bond Issues from 2016 & 2019 and LTGO (City issued debt) Bond issue from 2019.
Other Restricted:  Includes Fire Impact Fees, Real Estate Excise Tax (REET) and CARES Act revenue (in 2020 only).
Other Unrestricted:  Includes interest income, sales tax mitigation payments, land sales and other City contributions.

DETAIL BY YEAR

SUMMARY
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